Switchover SYGA-TOPASE

Tests on two days : 28 and 29 June

Table of contents

Data to be used 1

Wednesday 28 June 2023 2

Test #1 2

Test #2 3

Tests #3 and #4 3

Test #5 3

Test #6 3

Test #7 4

Thursday 29 June 2023 4

Test #8 4

Test #9 4

Test #10 4

Test #11 5

Test #12 5

Test #13 5

Test #14 5

Test [option with TAO] 5

Tests summary 7

Data to be used

- For tests n°1, 2, 3 and 4 of the June 28 test day
  - The same data that will be used by the stakeholders, in real conditions, for the delivery day on Thursday June 29.
- For the test n°6 of the June 28 test day
  - The data used for a delivery test on July 1 must be based on the perimeters configured for the month of June.
- For the tests n°8, 9, 10, 11, 12 and 13 of the June 29 test day
  - The same data used by the stakeholders, in real conditions, and if the test does not allow it, as close to reality as possible, for the delivery day of Thursday June 29.
- For the test n°14 of the June 29 test day
  - The same data as will be used by the stakeholders, in real conditions, and if the test does not allow it, as close to reality as possible, for the delivery day of Friday June 30.

Tests are proposed in chronological order. Tests can be carried out either by API or by GUI, in accordance with your operational process. To be able to carry out these tests, you must have a pre-production PKI certificate for the TOPASE application, and, if applicable, a pre-production PKI certificate for the SYGA and TAO applications.

Tests are carried out in a pre-production environment that is totally separate from the actual production environment. No interference with the actual adjustment mechanism.

Wednesday 28 June 2023

Opening of the test phase with players, **from 10:00 am to 11:00 am**, accessible via the "Teams" link provided in the invitation and below. RTE will remind participants of the instructions and procedures for taking part in the tests. The Teams discussion channel will be open throughout the day.

Réunion Microsoft Teams

Participez à partir de votre ordinateur, de votre application mobile ou de l'appareil de la salle
Cliquez ici pour rejoindre la réunion
ID de la réunion : 347 275 446 536
Code secret : uuzFDS
Télécharger Teams | Rejoindre sur le web
Rejoindre avec un appareil de visioconférence
teams@ovp.cloud-rte-france.com
ID de vidéoconférence : 126 283 243 9
Autres instructions VTC
Ou composer le numéro (audio seulement)
+33 1 70 99 53 92,,258654990# France, Paris
ID Conférence Téléphone: 258 654 990#
Rechercher un numéro local | Réinitialiser le code confidentiel
Si la réunion est susceptible d'être enregistrée, veuillez-vous reporter aux conditions d'usage de l'enregistrement Teams définies par RTE en cliquant sur « Légal ». La durée de conservation par défaut est de 31 jours et ne doit pas être modifiée.
Pour en savoir plus | Aide | Options de réunion | Légal

Test #1

Submit before the 4:30 pm gateway on June 28, the files concerning all your specific offers for the day of June 29, as well as the conditions of use of these offers and the associated constraints.
Depending on the files you use to participate in the adjustment mechanism, the files to be submitted correspond to some or all of the following:

- CT_CE
- Offer
- CT_PROD_1
- CT_PROD_2
- CT_PROD_3
- CT_PROD_4
- CT_PROD_5

For the CT_PROD_5 file, submit files before each of the two deadlines corresponding to the 12:30 and 4:30 pm gateways.

[SYGA test option] This test can also be run with the SYGA application, **to deposit the data in parallel**. This test option does not correspond exactly to the switchover or roll-back procedure, but it does test the actor's ability to quickly change application channels and apply the different conditions. Please note that for technical reasons, it will not be possible to carry out more elaborate tests to simulate the switchover and roll-back procedure.

- To be able to carry out this test, you must be in possession of a pre-production PKI certificate for the SYGA application. If you don't have one, you can request one from your RTE commercial contact.

Test #2

Modify, before the 4:30 pm gateway on June 28, the files concerning one of your specific offers for the day of June 29, as well as the conditions of use of this offer and the associated constraints. Depending on the files you use to participate in the adjustment mechanism, the files to be submitted correspond to some or all of the following files

- CT_CE
- Offer
- CT_PROD_1
- CT_PROD_2
- CT_PROD_3
- CT_PROD_4
- CT_PROD_5 (by uploading a new file)

Tests #3 and #4

Cancel, before the 4:30 pm gateway on June 28, the files concerning one of your specific offers (the one modified in test #2) for the day of June 29, as well as the conditions of use of this offer and the associated constraints. Depending on the files you use to participate in the adjustment mechanism, the files to be submitted correspond to some or all of the following:

- CT_CE
- Offer
- CT_PROD_1
- CT_PROD_2
- CT_PROD_3
- CT_PROD_4

Recreate this offer and associated files, before the 4.30 pm gateway on June 28, for the day of June 29.

Test #5

Retrieve a "unit report" log message for files relating to the offer that has been submitted, modified, cancelled and then recreated in tests #1, #2, and #3.

Test #6

Submit, before the 4:30 pm gateway on June 28, the files concerning your specific offers for the day of July 1, based on the perimeters configured for the month of June, as well as the conditions

of use of these offers and the associated constraints. Depending on the files you use to participate in the adjustment mechanism, the files to be submitted correspond to some or all of the following:

- CT_CE
- Offer
- CT_PROD_1
- CT_PROD_2
- CT_PROD_3
- CT_PROD_4
- CT_PROD_5

Test #7

Retrieve a "daily report" log message for the test day.

Thursday 29 June 2023

Test #8

Submit, on June 29, before the 10 am gate, to be taken into account from 11 am, the files concerning your explicit specific offers for the same day of June 29, together with the conditions of use of these offers and the associated constraints. Depending on the files you use to participate in the balancing mechanism, the files to be submitted correspond to some or all of the following:

- CT_CE
- Offer

Test #9

Submit, on June 29, before the 10 am gate, to be taken into account after 5 pm, the files concerning your explicit specific offers for the same day of June 29, as well as the conditions of use of these offers and the associated constraints. Depending on the files you use to participate in the balancing mechanism, the files to be submitted correspond to some or all of the following:

- CT_CE
- Offer

[SYGA test option] This test can also be run with the SYGA application, **to deposit the data in parallel**. This test option does not correspond exactly to the switchover or roll-back procedure, but it does test the actor's ability to quickly change application channels and apply the different conditions. Please note that, for technical reasons, it will not be possible to carry out more elaborate tests to simulate the switchover and roll-back procedure.

- To be able to carry out this test, you must have a **pre-production PKI certificate for the SYGA** application. If you don't have one, you can request one from your RTE commercial contact.

Test #10

Modify, on June 29, before the 10 am gate, to be taken into account from 11 am, the files concerning one of your specific offers for the same day of June 29, as well as the conditions of use

of these offers and the associated constraints. Depending on the files you use to participate in the balancing mechanism, the files to be submitted correspond to some or all of the following:

- CT_CE
- Offer

Test #11

Modify the price of an offer, on June 29, between the 10 am and 11 am gates, to be taken into account from 11 am, for the same day of June 29. The file concerned by the test is the following:

- Offer

This test should lead to a refusal of the modification.

Test #12

Modify the price of an offer, on June 29, between the 11 am and 12 am gates, to be taken into account from 1 pm, for the same day of June 29. The file concerned by the test is the following:

- Offer

This test should lead to a refusal of the modification.

Test #13

Cancel, on June 29, before the 10 am gate, to be taken into account from 11 am, the files concerning one of your specific offers for the same day of June 29, as well as the conditions of use of these offers and the associated constraints. Depending on the files you use to participate in the balancing mechanism, the files to be submitted correspond to some or all of the following:

- CT_CE
- Offer

Test #14

Submit, after the 4:30 pm gateway on June 29, the files concerning your specific offers for the day of June 30, as well as the conditions of use of these offers and the associated constraints.
Depending on the files you use to participate in the balancing mechanism, the files to be submitted correspond to some or all of the following:

- CT_CE
- Offer
- CT_PROD_1
- CT_PROD_2
- CT_PROD_3
- CT_PROD_4
- CT_PROD_5

Test [option with TAO]

During the day, receive adjustment orders on June 29 offers and follow the order acceptance procedure.

- To be able to carry out this test, you must be in possession of a **pre-production PKI certificate for the TAO application**. If you don't have one, you can request one from your RTE commercial contact.

Tests summary

This indicative table gives an overview of the tests expected on TOPASE but does not include all the details and test options described in each paragraph. Each paragraph must be consulted to find out exactly what the scope of the test is and how it will be carried out.

Tests	Test day	Test deadline	Delivery day	Delivery hour	Action	Files to be considered for the test						
						Offer	CT_CE	CT_PROD_1	CT_PROD_2	CT_PROD_3	CT_PROD_4	CT_PROD_5
Test 1	28/06	before 4:30 pm	29/06	-	Depos.	yes	yes	yes	yes	yes	yes	yes
Test 2	28/06	before 4:30 pm	29/06	-	Modif.	yes	yes	yes	yes	yes	yes	yes
Test 3	28/06	before 4:30 pm	29/06	-	Cancel	yes	yes	yes	yes	yes	yes	no
Test 4	28/06	before 4:30 pm	29/06	-	Depos.	yes	yes	yes	yes	yes	yes	no
Test 5	28/06	-	-	-	Info.	yes	yes	yes	yes	yes	yes	yes
Test 6	28/06	before 4:30 pm	01/07	-	Depos.	yes	yes	yes	yes	yes	yes	yes
Test 7	29/06	-	-	-	Info.	yes	yes	yes	yes	yes	yes	yes
Test 8	29/06	before 10 am	29/06	11h	Depos.	yes	oui	no	no	no	no	no
Test 9	29/06	before 10 am	29/06	17h	Depos.	yes	oui	no	no	no	no	no
Test 10	29/06	before 10 am	29/06	11h	Modif.	yes	oui	no	no	no	no	no
Test 11	29/06	[10am-11am[	29/06	11h	Modif.	yes	no	no	no	no	no	no
Test 12	29/06	[11am-12am[	29/06	13h	Modif.	yes	no	no	no	no	no	no
Test 13	29/06	before 10 am	29/06	11h	Cancel	yes	yes	no	no	no	no	no
Test 14	29/06	after 4:30 pm	30/06	-	Depos.	yes	yes	yes	yes	yes	yes	yes